

	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11
Date	Aug 26, 2009	Sep 2, 2009	Sep 9, 2009	Sep 16,2009	Sep 23, 2030	Sep 30, 2009	Oct 7, 2009	Oct 14, 2009	Oct 15, 2009	Oct 21, 2009	Oct 28, 2009
Class Topic	Introduction. Team Assignments.	Pre-launch Report	Finalize Flight Systems	Begin predicts Mass Estimate Pre-launch report due	Go/No-Go Systems ready?	Launch Review Post Launch Report	Go over Post Launch Report	Symposium Review		Ames Project Description	T-shirt Design Ames Timeline
Tasks	Pick team meeting time	Final Purchases	Team Launch Inventory		Integrated Test	Launch 10/3	Performance Review	Performance Review			
	Final Purchases	Reserve Cars			Launch 26th		RISE Symposium	Post Launch Report Due			

Week 12	Week 13	Week 14	Week 15	Week 16
Nov 4, 2009	Nov 11, 2009	Nov 18, 2009	Dec 2, 2009	Dec 9, 2009
		Presentation and Documentation		
Finalize scope, specification, team roles	SPP Demonstrate Presentation and report format	High School Presentations	Presentations	Presentations
		Presentation Prep and Report	Hand in Logbooks	Logbooks returned