	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11		
Date	Sep 24, 2008	Oct 1, 2008	Oct 8, 2008	Oct 15, 2008	Oct 22, 2008	Oct 29, 2008	Nov 5, 2008	Nov 12, 2008	Nov 19, 2008	Dec 3, 2008	Dec 10, 2008		
	Project Assignment												
				Research									
						Design							
							Proof of Concept						
									Presentation and Documentation				
Class Topic	Go over Post Launch Report	Post Launch Report Due	Overview of Projects	Ginger Presentation by Jasper	High Altitude Glider - Harry	Balloons and Atmosphere - Dr Atkinson	Demonstrate Presentation and report format	Work Class: Presentation Prep	Presentations	Presentations	Overflow Presentations		
	Logbooks	Geoff's Ham Radio Talk		ARIAL-Jeff	Integration Discussion		SPP						
Tasks	Go over Timeline	Projects Assigned	~5 min talk for each project						Presentation Prep and Report	Logbooks returned			
	Devise Projects	Submit Lecture Topics							Hand in Logbooks				